

WP 5 - Pilot urban interventions

Six partners will participate in this WP. The pilot urban interventions will consist of opening up to the general public selected ACD's workshops situated in historical buildings (at least one in each MEDNETA city) combined with actions of pilot rehabilitation and conservation in these buildings. These buildings will be public property (owned by state, local government or other institutions of the wider public sector). NTUA will provide the methodology for the planning of pilot actions and selecting the historic buildings. Each Partner will have the responsibility to plan and implement the urban intervention that will take place in their respective city according to guidelines provided by the WP Coordinators. NTUA and IVC+r will share the responsibility of supervising the implementation by providing also specialized expertise on the planning, design and execution of the pilot conservation and rehabilitation of the historic buildings. Each partner will be responsible for organizing the local stakeholders that will participate in the events, as well as ensure the availability of the spaces and material conditions and the implementation of the works related with the allocation of the budget dedicated for the event that will take place in their city. All partners will follow up the pilot actions that will take place in the other cities.

The main expected results of WP5 are:

- Enhance the competitiveness of local ACD's by raising their visibility and promoting their products.
- Promote innovative ways for the conservation and rehabilitation of historic buildings aiming to the transformation of the built environment of historic cities.
- Raise the awareness of local societies, decision makers and visitors regarding the importance of the presence of ACD's in the urban setting of historic cities.

The activities of WP5 are:

5.1	Planning of pilot urban interventions
5.1.1	NTUA will prepare methodology guidelines for the planning of open workshops as spaces of display of design and production process and engagement of visitors in ACD's activities. Definition of workshop special themes in each city in cooperation with respective partners.
5.1.2	Selection of the historic buildings that will host project activities based on criteria developed through the joint integrated strategy as detailed for each city in WP4. The buildings will be selected based on their location within the

	urban setting, historical value and representativeness, suitability to host the foreseen activity and consent by the owner institution. A list of buildings that fulfil the criteria will be formed in WP4 from which the most suitable will be selected in coordination with the local partner.
5.1.3	Application of Non Destructive Testing & Evaluation Techniques (NDT&E) based on guidelines prepared by NTUA for the evaluation of the preservation state of the selected historic buildings.
5.1.4	IVC+r will prepare guidelines for the pilot rehabilitation and conservation actions.
5.2	Preparation of pilot urban interventions
5.2.1	Agreement for using space and historic buildings with local authorities / owners.
5.2.2	Contact and organize the local stakeholders that will participate in the operation of the open workshops.
5.2.3	Design the display of measures of pilot conservation and rehabilitation in the selected buildings.
5.2.4	Plan the organization of activities and visitor flows in the selected buildings, as well as assess small scale technical adjustments needed in order to function as open workshops.
5.3	Implement pilot urban interventions
5.3.1	Preparation of spaces for the activities.
5.3.2	Stage the inauguration event.
5.3.3	Implement the pilot actions for the agreed duration.
The Quantified Outputs of WP5 are:	
<ul style="list-style-type: none"> ▪ Six pilot urban interventions staged in MEDNETA cities to promote the visibility of the ACD's in the setting of historic cities. ▪ Report stating the basic principles, advantages and risks of the applied pilot 	

conservation and rehabilitation actions.

- Report by each Partner describing and assessing the implementation of the activity, including number of visitors and institutions contacted and finally participated, number of Local ACD's in each city benefited from promoting their products and activities through the event, total impact in the historic city life during the event, etc.